Request for City Council Committee Action
from the Department of Public Works

Date: November 19, 2013
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Subject: 37" Ave N Greenway Project - Contract Amendment #1 with S.M.

Hentges & Sons Inc.
Recommendation:

Authorize the appropriate City officials to amend Contract No. C-29000 with
S.M. Hentges & Sons Inc. increasing the contract by $54,504.27 from the
current amount of $2,631,189.01 to a revised amount of $2,685,690.28. The
construction contingency, provided as part of the original project budget, is
adequate to cover the increase. No additional appropriation is needed.

Previous Directives:

e February 15, 2011 - Acceptance of the low, responsive, and responsible
bid of S.M. Hentges & Sons Inc. in the amount of $ 2,631,189.01 to
furnish and deliver all labor, materials, equipment and incidentals
necessary to accomplish Flood Area 5.2 - 37" Ave N Greenway Project

Department Information:

Prepared by: Seifedin M. Burka, Project Engineer, 673-2414

Approved by:

Steven A. Kotke, P.E., Director of Public Works

Presenters in Committee: Seifedin Burka

Reviews: NA

Financial Impact
. No financial impact: Contract increase is within project budget

Community Impact
e City Goals: City infrastructure will be well maintained




Supporting Information

The Flood area 5.2 - 37" Ave N Greenway project is a storm water management project
which converted 5 blocks of 37™ Ave N into a greenway with underground storage for flood
control and infiltration gardens for water quality.

During construction the engineer determined that additional work was required to complete
the project. The additional work is as follows:

e Compensation for extra work as a result of an existing gas main being adjacent to
the proposed storm pipe along Oliver Ave.

e Work done to relocate three sanitary sewer services and to modify an existing water
service along Oliver Ave.

e Modification of the storm structures to match the proposed trail grade & field
conditions.

¢ Additional construction material needed to replace the poor existing soil and replace
it with appropriate granular soil.

e Removal & disposal of an old Trolley rail on Penn Ave N & 37" Ave.

e Cost for additional survey needed due to field changes
The cost to perform this work was negotiated and accepted at $54,501.27

Contract C-29000, with S.M. Hentges & Sons Inc. will be increased by $54,501.27 from the
current contract amount of $2,631,189.01 to a revised contract amount of $2,685,690.28.

The contingency within the overall project budget is sufficient to accommodate these
additional costs. No adjustment to the project appropriation is required.

CC: Gary Warnberg-Purchasing

Bishow Dhungana - Finance



